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1. EXECUTIVE SUMMARY

1.1 Project Highlights and Milestones Achieved

1.1.1 On June 29, 2012, the Honolulu Authority for Rapid Transportation (HART) submitted the City
and County of Honolulu’s (City’s) request to the Federal Transit Administration (FTA) for a Full
Funding Grant Agreement (FFGA). The maximum Federal New Starts financial contribution
under the FFGA is $1.55 billion for the Honolulu Rail Transit Project (HRTP). After the FTA
completes its review, the FFGA request will be forwarded to the Executive Office of
Management and Budget (OMB) for their review. Upon OMB approval, the FTA can begin a
60-day process to inform Congress of its intent to sign the agreement. The multi-year FFGA
between the FTA and the City and County of Honolulu (the Grantee) is expected to be in place
before the end of 2012.

1.1.2 As part of the required supporting documents for an FFGA, HART submitted the “Final Financial
Plan for Full Funding Agreement” (June 2012), which updated the September 2011 “Draft
Financial Plan for Entry into Final Design.” The Financial Plan for FFGA is supported by the
Project Management Plan (PMP), Contract Packaging Plan (CPP), Master Project Schedule (MPS)
and the Project Budget. The total project cost for purposes of the FFGA is projected to be
$5.122 billion, a decrease from the $5.126 billion estimate at Entry into Final Design, due in
large part to savings in financial costs. There are several significant differences between the
September 2011 and June 2012 Financial Plans, including:
o a reduction in the contingency reserve to the FTA-recommended level of 15% of project

cost ($645 million),
o an increase in projected GET revenue to $3.29 billion (up from $3.15 billion, as adjusted to

reflect actual collections from the 0.5% GET rail surcharge collected since January 2007 to
continue through 2022) and

o a projected cash balance of $193 million in FY2023 (up from the previous projection of
$83 million).

The total capital cost of the HRTP is $5.163 billion, which consists of $5.122 billion for purposes
of the FFGA plus an additional $42 million in financing costs beyond the FY 2020 FFGA period to
Fiscal Year 2023. Figure 1 presents a summary of the major differences between the September
2011 and June 2012 Financial Plans.

Figure 1. HART Update on the Financial Plan of June 2012
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1.1.3 On June 6, 2012 the Honolulu City Council approved an ordinance for the City’s tax-exempt
commercial paper facility that increased the total authorized amount from $350-million to
$450-million. The Mayor signed the bill into law on June 15, 2012. In the Final Design approval
letter, FTA required that HART should demonstrate the availability of additional revenue sources
that could be tapped should unexpected events such as cost increases or funding shortfalls
occur. As part of the FFGA Financial Plan, the tax-exempt commercial paper facility provides for
additional financial support in the event of unforeseen events such as cost overruns or under
realized GET collections. While the Financial Plan includes use of the commercial paper during
construction for short-term cash flow purposes, HART does not intend to use it for any other
purposes.

1.1.4 Kiewit construction crews continue guideway foundation and column construction, along
Farrington Highway between Kualaka’i Parkway (formerly North-South Road) in Kapolei and Old
Fort Weaver Road on the first guideway section. Work includes daytime foundation and access
work in East Kapolei and utility work along the Old Fort Weaver Road loop and evening utility
work between Kahuali‘i and Ala Ike Streets and soil sampling between Fort Weaver Road and
Leoku Street. The latest Kiewit Field Work Traffic Update for the WOFH section was posted on
the HART website for the Week of July 1.

1.1.5 HART informed motorists, residents and area businesses in the Airport Guideway section that
Archaeological Inventory Surveys (AIS) work is being conducted from Aloha Stadium near
Halawa Stream to the Middle Street Transit Center Station area near Kalihi Stream. As part of
HART's community notification efforts, affected and nearby streets situated along the alignment
in the Airport Guideway section have been canvassed. Area businesses, residents or community
associations can request a canvassing meeting with a HART representative or receive additional
Traffic Notice materials by calling the 24-hour project hotline, emailing info@honolulutransit.org
or reading the weekly traffic updates on www.honolulutransit.org. A Notice to Motorists will be
published in the Honolulu Star-Advertiser on July 2. The latest Airport Guideway AIS Field Work
Traffic Update and traffic update brochure for the Airport section were posted on the HART
website for the Week of July 1.

http://www.honolulutransit.org/traffic-updates/west-oahu-farrington-hwy.aspx
mailto:info@honolulutransit.org
http://www.honolulutransit.org/
http://www.honolulutransit.org/traffic-updates/airport.aspx
http://www.honolulutransit.org/traffic-updates/airport.aspx
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1.2 HART Board of Directors Scheduled Meetings and Events in June-July

HART Joint Finance and Project Oversight Committee Meeting
Thursday, June 7, 8:30 a.m., Mission Memorial Annex Conference Room, 550 S. King St.
Open to the Public.

HART Human Resources Committee Meeting
Thursday, June 28, 9:00 a.m., Kapolei Hale, Conference Room B, 1000 Uluohia St.
Open to the Public.

HART Finance Committee Meeting
Thursday, June 28, 9:30 a.m., Kapolei Hale, Conference Room B, 1000 Uluohia St.
Open to the Public.

HART Board of Directors Meeting
Thursday, June 28, 10:30 a.m., Kapolei Hale, Conference Room B, 1000 Uluohia St.
Open to the Public.

HART Finance Committee Meeting
Thursday, July 5, 8:30 a.m., Mission Memorial Annex Conference Room, 550 S. King St.
Open to the Public.

HART Project Oversight Committee Meeting
Thursday, July 5, 9:30 a.m., Mission Memorial Annex Conference Room, 550 S. King St.
Open to the Public.

HART Transit-Oriented Development (TOD) Committee Meeting
Thursday, July 19, 8:00 a.m., Mission Memorial Annex Conference Room, 550 S. King St.
Open to the Public.

HART Board of Directors Meeting
Thursday, July 19, 9:30 a.m., Mission Memorial Annex Conference Room, 550 S. King St.
Open to the Public.
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2. PROJECT STATUS

2.1 Budget/Cost

2.1.1 The April 2011 baseline Project Budget for entry into Preliminary Engineering (PE) was
$5.213 billion. The Project Budget for Entry into Final Design September 2011 was
updated to $5.126 billion. The HRTP’s Project Budget for FFGA is $5.123 billion. The
baseline Project Budget amounts reported herein relate to the FTA New Starts project
and exclude financing costs that will be incurred beyond the FFGA completion date.

2.1.2 As of May 25, $428.7 million, or 10.0%, of the Project Budget has been incurred (actual
expenditures plus approved requests for payments). [Based on the incurred costs
divided by $4.847 billion ($5.123 billion Total Project Budget less $643.6 million in
contingencies and $173.1 million estimated financing costs.)]

2.1.3 The Project’s Total Budget Contingency is currently $643.6 million, of which
$541.7 million is Allocated Contingency and $101.9 million is Unallocated Contingency.

2.1.4 Funding to Date

Figure 2 below shows that as of the May 25 cost data date, total revenue from the
county GET Surcharge in effect date since January 2007 is approximately $858.7 million.
The September 2011 Financial Plan projected GET surcharge revenue from entry into PE
in FY 2010 to FY 2012 to be $473 million. The actual GET surcharge revenue for that
period is $480 million. Funding remains ahead of current incurred costs.

Figure 2. Revenue versus Expenditures
Total GET Surcharge
revenue received =
Page 7 of 61

$858.7M

Incurred =
$428.7 M
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Figure 6. Cost versus Budget - Detailed Status ($M) – by Standard Cost Code (SCC)
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2.2 Schedule/Progress

2.2.1 As of the end of May, the forecast for Full Revenue Service (RSD) is March 2019, a full
10 months ahead of the FTA’s targeted January 31, 2020 completion date. This RSD is
the milestone date reflected in the Master Project Schedule (MPS), Revision 4, dated
March 30, 2012, and is consistent with all revised submittals for the FFGA.

2.2.2 Figure 7 below plots the actual progress to date against the previous early start/early
finish dates. The overall project progress to date, based on completion of cost-loaded
milestones versus the new Project Budget, is 10.0%. This is behind the original early
plan of 28% and late plan of 18% due to delays to Final Design (FD) authorizations and
the protracted settlement of the Core Systems contract protests. With the re-baselining
of all the key scope, schedule and budget for the project, the July Monthly Progress
Report will reflect the revised projected progress curve and performance against that
baseline.

Figure 7. Overall Project Progress

2.2.3 See Figure 8. HRTP Summary Master Project Schedule (MPS), updated as of May 25,
2012 on the next page. This update is statused against the re-baselined MPS, Revision
4, dated March 30, 2012, as submitted to the FTA for the FFGA.
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Figure 8. HRTP Summary Master Project Schedule (MPS)
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2.3 Contingency Management

2.3.1 As part of the FFGA submittal process, the Risk and Contingency Management
Plan (RCMP) has been revised in conjunction with the re-baselining of the Contract
Packaging Plan, Master Project Schedule, Project Budget and the Financial Plan.
Included in the revised RCMP, the Cost and Schedule Contingency Drawdown curves
have been adjusted and submitted for review by the FTA and the PMOC. These curves
establish minimum and buffer zone levels of cost and schedule contingency in
accordance with FTA recommendations. Over the course of the project, if the cost or
schedule contingency trends into the buffer zone (the area 10% above the minimum
contingency), Project Management will immediately implement actions to maintain an
appropriate level contingency at that stage of the project. Once the proposed RCMP
has been reviewed and found to be acceptable by the FTA, the baseline drawdown
curves will be included in this report with the actual and forecast utilization of the cost
and schedule contingencies.

2.3.2 In re-baselining the Project Budget, HART generated a bottoms-up estimate for each
work package identified in the Contract Packaging Plan (CPP) based on the appropriate
design and current pricing for material, equipment, construction labor, professional
services, real estate and all other cost elements. These packages were then evaluated
with respect to the risks involved and contingencies allocated in accordance with FTA
guidelines and current risk modeling methodologies, as well as determinations of
pending or changes currently being negotiated with contractors or potential cost
impacts. The result was a variance of $170 million in the total amount of contingency
from the previous budget; the total contingency is still within the FTA recommendations
for a project requesting an FFGA.

2.3.3 Each month the PMOC will participate in a breakout session with HART staff to review a
list of changes being considered on a contract-specific basis. These items will be
classified as “pending” or “potential.” Pending changes are already in the change order
process and have been quantified to the extent that a rough, order-of-magnitude (ROM)
estimate has been developed, as well as a time-impact evaluation (TIE) has been
conducted as appropriate. Negotiations for these pending changes will more-than-likely
be underway and reasonable dollar/time estimates will be reconciled relative to the
available Allocated Contingency. Potential changes will be discussed in more general
terms with ranges of cost and/or schedule impact assessments. HART staff will provide
some insights as to the strategy being formulated to avoid or mitigate these potential
changes, as well as when these changes may take place. Discussions at the breakout
session will also focus on opportunities for reducing costs and the potential for
accelerating the contract scheduled activities or attain key milestones earlier than
targeted. The session will conclude with an overview of the Cost and Schedule
Drawdown Curves if and when the changes or opportunities are realized in order to
assess the project performance against the Total Project Contingencies and Buffer Float.
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Issues and Actions Taken

The Project Management Oversight Contractor (PMOC) identified the following key “Issues or
Concerns” in its latest (April 2012) Monthly Report to the FTA. HART actions to address each
issue are described below. Issues closed by the PMOC are listed in Figure 9 on page 15.

 Design-Build Project Cost Forecasting

o Issue: “The PMOC has concerns with the adequacy of the grantee's ability to
forecast costs for the existing Design-Build (DB) contracts. The grantee’s current
Estimate at Completion (EAC) does not accurately provide an assessment of the
contract costs. The PMOC provided some recommendations in February 2012, and a
detailed workshop was held on March 6, 2012 to review the grantee’s process for
developing the EAC. HART provided improved EAC assessment of the contract costs
to the PMOC. The PMOC emphasizes that it is critical that this issue be quickly
corrected to demonstrate that the grantee has the Technical Capacity and Capability
going forward.”

o Action: HART has provided additional details with regard to forecast cost projections
without putting HART at risk of weakening their negotiating position with the
contractors by divulging information or strategies that must remain confidential.
Also, HART has implemented monthly “workshops” with the PMOC to address
pending and potential changes by contract that could affect the total contingency
reserve. This process has been incorporated into the most recent draft submittal of
the Risk and Contingency Management (RCMP).

 MSF Long-Lead Materials Procurement

o Issue: “HART issued NTP 2 [Notice to Proceed 2] on January 10, 2012 (prior to
LONP #2) [Letter of No Prejudice #2] for the Maintenance and Storage (MSF)
DB Contract…..FTA responded on February 16, 2012 indicating that it concurred that
the items identified can be considered as long-lead items under Final Design pre-
award authority…..The FTA noted that it is critical that HART manage the
procurement of these items to ensure any costs incurred will remain eligible for
federal funding if an FFGA is awarded for the project, and that HART coordinate with
the PMOC closely to ensure that only approved items are procured under this pre-
award authority. This coordination will also ensure procurement of only those
quantities of the long-lead items that are necessary to reduce schedule impacts to
the project.”

o Action: On April 2, 2012 HART issued Notice to Proceed #2 (Revision 1) to the MSF
Design-Build contractor, increasing the maximum reimbursable amount under
NTP #2 by $12,749,013 (from $66,261,187 to $79,010,200). NTP #2 (Revision 1)
Schedule “A” sets out the additional authorized value for each Activity in the MSF
contract Work Breakdown Structure. On April 19, the HART Board of Directors
authorized HART to issue a change order to increase the total amount of the MSF
contract by $15,910,959 for increased cost to procure rail materials, per the contract
Scope of Work. On May 10, the contractor submitted an updated Request for
Change (RFC) to address rail material price escalation and delivery date adjustments.
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As of the end of June, the change order is in negotiation and the contractor’s rail
procurement work continues under the current contract provisions and NTP #2
(Revision 1).

 License Agreement with the Department of Hawaiian Home Lands (DHHL)

o Issue: “The grantee must execute a license agreement with the Department of
Hawaiian Homelands (DHHL) to construct the MSF on the Navy Drum Site. The
PMOC has recommended that the License Agreement be provided to the FTA and
PMOC for review prior to execution. A Request for Right of Entry (ROE) for
construction was approved by the DHHL Board. The ROE allows access to Navy Drum
Site for construction until the property acquisition occurs or the License Agreement
is finalized.”

o Action: License agreement discussions with DHHL continue as the final agreement
documentation goes through legal review. There does not appear to be any issue
that will impact the construction schedule for MSF.

 State Safety Oversight Agency (SOA) Consultant

o Issue: “An interim HDOT State Oversight Agency (SOA) Project Manager has been
working part-time since April 2011. HDOT anticipates hiring a full-time SOA Project
Manager by summer 2012. FTA had identified filling of this position by
February 2012 in the Final Design approval letter. Given the status of this Project, it
is critical that the permanent SOA Project Manager be identified as soon as
possible.”

o Action: In June, HDOT published a new SOA Project Manager Position
announcement; the position is projected to be filled by 4Q2012. The SOA Support
Consultant contract negotiations are underway with the selected candidate; the
contract is expected to be executed by September 2012.

 WOFH Precast Yard

o Issue: “WOFH DB Contractor intends to utilize another facility in lieu of GPRM
Prestress for pre-casting and prestressing of the concrete guideway segments. The
alternative site is an approximately 29-acre property within West Kalaeloa Business
Park (100-acre site), which is within the larger Campbell Industrial Park. The GPRM
Prestress site, which was identified in the ROD [Record of Decision], has
subsequently been eliminated from consideration. The contractor is negotiating with
the owner of the West Kalaeloa Business Park to obtain use of the property. The pre-
cast yard issue must be resolved soon to preserve the anticipated start date of
June 2012 for pre-casting and prestressing of concrete guideway segments.”

o Action: On March 8, 2012, HART submitted to FTA environmental review
documentation for the precast facility proposed at the West Kalaeloa Business Park.
FTA responded with an approval of the environmental review documentation on
March 20, 2012. FTA also issued a second Letter of No Prejudice on May 17, 2012 to
authorize the precast yard. At the June 13 PMOC meeting, HART presented updates
on the status of the precast yard, including the following:
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 With the FTA’s approval of the Letter of No Prejudice - 2a (LONP-2a), HART is
proceeding with the actions necessary to establish the precast yard and start
operations as planned.

 Permitting will take three months, most significantly with the City Department of
Planning and Permitting (DPP). The State of Hawaii Department of Health
(HDOH) has already issued the key National Pollutant Discharge Elimination
System (NPDES) permit.

 Set-up will take the remainder of 2012, including 60,000 yards of grading and
construction of a deceleration lane on the access road, Kaleoloa Boulevard.

 Operations are planned to start in January 2013.

Figure 9. Closed PMOC Monthly Report Issues

Closed Issues

Description Month Closed

Master Project Schedule (MPS) Critical Path July 2011

Utilization of Letters of No Prejudice (LONPs) February 2012

Program Management Support Consultant (PMSC) contract re-procured and NTP
issued to InfraConsult LLC. February 2012

Real Estate Consultant contract procured and NTP issued to Paragon Partners Ltd. March 2012
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3. CONTRACT STATUS

3.1 Procurement Status

Figure 10. Procurement Tracking Report: Design-Build (DB), Design-Build-Operate-Maintain (DBOM) and Manufacture-Install-Maintain Contracts
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Figure 11. Procurement Tracking Report: Design-Bid-Build (DBB) Contracts
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Figure 12. Procurement Tracking Report: Design-Bid-Build (DBB) Contracts (continued)
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Figure 13. Procurement Tracking Report: Final Design (FD) Contracts
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Figure 14. Construction Engineering and Inspection Services (CE&I) Contracts
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Figure 15. Project Management and Specialty Consultant Services Contracts
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Figure 16. HDOT Consultant Services and Other Contracts
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3.2 Design-Build (DB) Contracts

Contract DB-120: West Oahu/Farrington Highway Guideway (WOFH)
DB Contractor: Kiewit Infrastructure West Company (KIWC)

Committed:1 $501,969,231 Incurred: $133,497,661 (26.6%)
Authorized:2 $255,371,114 (50.9%) Substantial Completion: November 2014
1

Commitment to Date = Contract Value (at Award) + Executed Change Orders as of May 25.
2

Authorized for Expenditure (AFE) as of May 25.

 Activities this month

o As shown in Figure 17 below, overall progress is 26.6% on a weighted basis. Actual
work progress is lagging the projected late start progress due to delays in issuance of
Notices to Proceed (NTPs). Kiewit is in the process of preparing a schedule revision
to reflect the actual NTP dates, and progress curves will be revised accordingly.

o Design is 95% complete.

Figure 17. West Oahu/Farrington Highway Guideway (WOFH) Contract
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o A total of 305 contract submittals have been received (20 currently under review).

o Geotechnical investigations are 97% complete with 311 of a total 320 borings completed.
The remaining borings are in the Koloi Channel and Banana Patch areas.

o Tree relocations/removals remain at 69% complete with 252 of 364 trees trimmed,
relocated or removed for repurposing or without salvage. Additional tree work will continue
as the foundation work progresses.

26.6%

$1.6 M
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o Overall utility relocation is 13% complete. Relocation work has begun on the Farrington
Highway 30-inch water line near Old Fort Weaver Road.

o HART has received 221 Requests for Information (RFIs) from the contractor (2 open).

o Construction for guideway column foundations continued in the West Oahu area, with
30 drilled shafts completed. Form work for the first column was removed on June 8.

o Work began at Waipahu High School, including abatement of hazardous material in an
existing classroom that will be retrofitted.

 Look Ahead

o Continue utility relocations, including water line and electrical work along Farrington
Highway.

o Continue construction of guideway columns and drilled shaft foundations.

o Continue work at Waipahu High School.

o Submit building permit plans for the precast yard.
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Contract DB-200: Maintenance and Storage Facility (MSF)
DB Contractor: Kiewit/Kobayashi Joint Venture (KKJV)

Committed:1 $195,258,000 Incurred:2 $19,399,081 (9.9%)
Authorized:2 $128,288,734 (65.7%) Substantial Completion: November 2014
1

Commitment to Date = Contract Value (at Award) + Executed Change Orders as of May 25.
2

Authorized for Expenditure (AFE) as of May 25.

 Activities this month

o As shown in Figure 18 below, overall progress is 9.9% on a weighted basis.

o Design is 95% complete.

Figure 18. Maintenance and Storage Facility (MSF) Contract
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MAINTENANCE & STORAGE FACILITY (MSF)
Design-Build Contract

Incur $ per Mo

Early

Late

Actual

o The grading permit was received in June.

o A total of 60 contract submittals have been received (3 currently under review).

o HART has received 108 Requests for Information (RFIs) from the contractor (15 open).

o Kiewit/Kobayashi held interface meetings with the Core Systems Contractor, Ansaldo, and
evaluated requests for revisions to the yard tracks and building layout.

 Look Ahead

o Resolution of Core Systems interface items.

o Commencement of mass grading in July.

$1.2 M

9.9%
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Contract DB-320: Kamehameha Highway Guideway (KHG)
DB Contractor: Kiewit Infrastructure West Company (KIWC)

Committed:1 $372,150,000 Incurred: $61,511,496 (16.5%)
Authorized:2 $162,166,081 (43.6%) Substantial Completion: June 2015
1

Commitment to Date = Contract Value (at Award) + Executed Change Orders as of May 25.
2

Authorized for Expenditure (AFE) as of May 25.

 Activities this month

o AS shown in Figure 19 below, overall progress is 16.5% on a weighted basis.

o Design is 87% complete.

Figure 19. Kamehameha Highway Guideway (KHG) Contract
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KAMEHAMEHA HIGHWAY GUIDEWAY (KHG)
Design-Build Contract

Incur $ per Mo

Early

Late

Actual

o Geotechnical investigations are 97% complete.

o A total of 145 contract submittals have been received (22 under review).

o HART has received 73 Requests for Information (RFIs) from the contractor (1 open).

o Kiewit completed method shaft 7 in the Aloha Stadium parking lot, one of 3 method shafts
planned.

 Look Ahead

o Completion of load test shaft 14 in the Aloha Stadium parking lot.

o Commencement of utility relocations.
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3.3 Design-Build-Operate-Maintain (DBOM) Contract

Contract DBOM-920: Core Systems Contract (CSC)
DBOM Contractor: Ansaldo Honolulu Joint Venture (AHJV)

Committed:1 $573,872,793 Incurred: $13,747,592 (2.4%)
Authorized:2 $ 20,285,221 (3.5%) Start-up Completion: April 1, 2019
1

Commitment to Date = Contract Value (at Award) + Executed Change Orders as of May 25. The contract budget
does not include an additional $823.6 for Operations and Maintenance.
2

Authorized for Expenditure (AFE) as of May 25.

 Activities this month

o As shown in Figure 20 below, overall progress is 2.4% on a weighted basis.

Figure 20. Core Systems Contract (CSC)
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o AHJV continues to participate in Interface meetings and to issue/respond to Requests for
Interface Data (RFIDs).

o HART and AHJV continue to hold meetings on vehicle design, MSF, mainline curve alignment
and schedule.

o AHJV and KKJV completed a Team Meeting of technical experts to resolve MSF/CSC
issues, now pending finalization and acceptance by HART.

o AHJV continues to work on the Baseline Schedule with HART.

o HART-AHJV workshops on door spacing and vehicle underfloor design have been
completed and continue on crash design verification and cable tray design.

$0.4 M
2.4%
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o Reviewing effects of adding additional flip-up seats on the vehicle and on overall
vehicle capacity.

o Design has started on communications and traction power systems.

 Look Ahead

o Weekly CSC meetings on: project management, technical issues, conceptual design,
problem-solving and safety and security.

o Interface meetings with WOFH, FHSG, KHG, MSF and Airport Guideway designers
and contractors.

o AHJV submittal and HART acceptance of the Baseline Schedule.

o Resolution of MSF site issues.

o Decision on additional vehicle flip-up seats.
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3.4 Design-Bid-Build (DBB) Contracts

Activities this month relate to HART, General Engineering Consultant (GEC) and Final Design (FD)
Consultant activities for the subject DBB construction contracts, since no DBB Construction
contract has been awarded to date.

STATION DBB CONTRACTS (Executed and In Negotiation)

Contract DBB-270: Farrington Highway Station Group Construction (FHSG)
Contractor FD-240: HDR Engineering, Inc., Final Design Consultant (Engineer of Record)

Committed:1 $5,800,696 Incurred:2 $3,449,074 (59.5%)
Authorized:3 $4,630,136 (75.7%) Construction Docs Bid-Ready: February 15, 2013
1

Commitment to Date = Contract Value (at Award) + Executed Change Orders as of May 25.
2

Authorized for Expenditure (AFE) as of May 25.

 Activities this month

o As shown in Figure 21 below, the overall progress is 59.5% on a weighted basis. Actual work
progress is lagging the projected Late Start due to delays in issuance of Notices to
Proceed (NTPs).

Figure 21. Farrington Highway Station Group (FHSG) Final Design Contract
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FARRINGTON STATION GROUP
Final Design Contract

Incur$ per Mo
Early %
Late %
Actual
Forecast

o Amendment 7 was executed on June 18, allowing the consultant to proceed with Interim
Design (Notice to Proceed 2).

o Module Concept design is underway:

 a 3-day workshop was conducted in June,

$145 K

59.5%
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 a new module design is under development for the West Loch and Waipahu
Stations and minor changes are being made to the Leeward Community College
Station design and

 Pedestrian bridge reduction and canopy structural support are being evaluated
for potential cost and quality benefits.

o 57 Requests for Information (RFIs) have been submitted to date (1 open).

o 26 Requests for Change (RFCs) are in process (4 HART-initiated and 1 Contractor-initiated
RFCs remain open).

 Look Ahead

o Development of the Module Concept will continue through July.

o Complete NTP2 for Interim Design for the West Loch, Waipahu Transit Center and Leeward
Community College (LCC) stations by November.
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Contract DBB-170: West Oahu Station Group Construction (WOSG)
Contractor FD-140: URS, Final Design Consultant (Engineer of Record)

Construction Docs Bid Ready: August 11, 2013

 Activities this month

o The Final Design Contract was executed and Notice to Proceed #1a (NTP1a) was
issued on June 15. The Kick-off Meeting was held on June 27.

 Look Ahead

o A 3-Day Design Workshop is being planned for the week of July 9.

o URS to submit Design Schedule and Schedule of Milestones for HART review.

Contract DBB-370: Kamehameha Highway Station Group Construction (KHSG)
Contractor FD-340: TBD, Final Design Consultant (Engineer of Record)

Construction Docs Bid Ready: November 15, 2013

 Activities this month

o Current Final Design contract negotiations have been terminated and a new
contracting strategy is being developed.

 Look Ahead

o Implementation of the new contracting strategy.

Contract DBB-470: Airport Station Group (ASG)
Contractor FD-440: TBD, Final Design Consultant (Engineer of Record)

Construction Docs Bid Ready: August 15, 2014

 Activities this month

o HART signed the letter to the ranked Final Design Consultant on June 15,
transmitted Scope of Work requirements and reference materials and held an
Introduction Meeting on June 25.

 Look Ahead

o The Consultant is scheduled to submit a detailed Scope of Work on July 10.
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GUIDEWAY AND UTILITY DBB CONTRACTS (Executed and In Negotiation)

As part of the re-baselining/FFGA submittal process, the Airport and City Center sections
guideway construction and utilities relocation and roadway improvement contracts have been
repackaged.

Contract DBB-460 Airport Utility and Guideway (AGW)
Contractor FD-430: AECOM Technical Services, Inc., Final Design Consultant (Engineer of Record)

Committed:1 $38,840,960 Incurred: $5,204,079 (14.0%)
Authorized: $14,018,093 (36.1%) Construction Docs Bid-Ready: June 28, 2013
1

Commitment to Date = Contract Value at Award ($37,252,946) + Design Allowance ($1,588,014) + Executed
Change Orders ($0) as of the May 25 data date.
2

Authorized for Expenditure (AFE) = $ authorized for work in Notices to Proceed (NTP1a $784,136 of January 5 and

NTP1b $13,233,957 of February 22) issued to the contractor (% = per $ Committed).

 Activities this month

o As shown in Figure 22 below, the overall progress is 14% on a weighted basis.

Figure 22. Airport Utility and Guideway (AGW) Final Design (FD) Contract
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AIRPORT UTILITY & GUIDEWAY (AGW)
Final Design Contract FD-430 (for DBB-460 AGW Construction)

Incur$ per Mo

Early %

Late %

Actual

o Notice to Proceed 1b (NTP1b) for the Preliminary Engineering Update was issued on
February 22.

o A Final Design Schedule submitted by AECOM has been accepted by HART.

o June 1 and June 18 meetings were held with HDOT Airport and Highways and Hawaiian
Airlines to further discuss the proposed alignment at the airport entry.

o HART is currently reviewing the updated Preliminary Engineering drawings submitted by
AECOM on June 18.
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 Look Ahead

o HART-GEC-Stakeholder 30-day review of the Preliminary Engineering Update through
mid-July.

o Continue to coordinate meetings with stakeholders: HDOT Airports and Highways, the
Transportation Security Administration (TSA), Federal Aviation Administration (FAA),
Hawaiian Airlines, the U.S. Post Office and the U.S. Navy, as well as utility companies.

o NTP2 for Interim Design to be issued mid-July, pending HART review and acceptance of
AECOM’s Preliminary Engineering Update.



HONOLULU RAIL TRANSIT PROJECT June 2012

Page 34 of 61

Contract DBB-505: Airport Section Utilities Construction

 Airport Segment Guideway and Utilities Final Design Contract FD-430
Final Design Consultant (Engineer of Record): AECOM Technical Services, Inc.

Utility Constr Docs Bid Ready: March 01, 2013

This contract is for utilities construction and associated engineering services during
construction of the Airport section. This new contract removes the scope for utilities relocation
and roadway improvements from the former DBB-460 Airport Section Guideway and Utilities
Construction contract and creates a new construction work package to be completed before
guideway construction.

Contract DBB-510: City Center Section Utilities Construction
City Center Section Guideway and Utilities Contract FD-530 Final Design Consultant: TBD

Utility Constr Docs Bid Ready: August 15, 2013

This contract is for utilities construction and associated engineering services during
construction of the City Center section. This new contract removes the scope for utilities
relocation and roadway improvements from the former DBB-560 City Center Section Guideway
and Utilities Construction contract and creates a new construction work package to be
completed before guideway construction.

Contract DBB-520: Airport and City Center Sections Guideway Construction
Airport Segment Guideway and Utilities Contract FD-430 Final Design Consultant (Engineer of

Record): AECOM Technical Services, Inc.
City Center Section Guideway Contract FD-530 Final Design Consultant: TBD

GW Constr Docs Bid Ready: April 01, 2014

The guideway final design will be received from the Airport Guideway Designer, AECOM
Technical Services, Inc., at completion of the FD-430 contract, and added to the construction
bid package for the combined DBB-520 Airport and City Center Sections Guideway Construction
contract. This new contract removes the scope for guideway construction from the previous
DBB-460 and DBB-560 Guideway and Utilities Construction contracts and creates a new
construction work package that will be executed as a single contract.
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3.5 Utility Agreements

 Activities this month

o WOFH section:
 Utility Construction Agreements (UCAs) have been executed with:

- AT&T
- Hawaiian Electric Company (HECO)
- Oceanic Time Warner Cable (OTWC)
- Pacific LightNet, Inc. (PLNI)
- The Gas Company (TGC).

 HART placed its third materials order with HECO under the executed Utility
Facilities Relocation and Cost Reimbursement Agreement (UFRCRA) for both
Engineering and Construction.

 The UCA with Sandwich Isles Communication (SIC), while not required, is
expected to be executed in July.

 The Hawaiian Telcom (HT) UCA, based upon the HECO UFRCRA template, is
under HT review for target execution in July.

o KHG section:
 All Engineering Service Agreements (ESAs) required for KHG have been executed:

- AT&T
- Chevron
- HT
- OTWC
- SIC
- PLNI
- Tesoro
- TGC
- tw telecom.

 Execution of the UFRCRA with HECO for the KHG section was targeted for late
June (end of City Fiscal Year 2012), but may slide to July (start FY13) per funding
availability.

o Airport and City Center sections:
 All ESAs for the Airport and City Center sections have been transmitted to the

utility owners for review and comment.

 Look Ahead

o Transmit draft UCAs to utility owners in the KHG section.

See the next page for the latest Utility Agreements Status Matrix.
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Figure 23. Utility Agreements Status Matrix (by section)

ESA UCA ESA UCA UCA UCA

AT&T
Executed May 11 '11

NTP May 12 '11

Executed Dec 20, 2011

NTP Dec 21, 2011

Executed May 18, 2012

NTP May 18, 2012

Completed draft UCA;

under COR review

Chevron
Executed Dec 04 '09

NTP Dec 22 '09

Executed Nov 04 '11

NTP Nov 15 '11
Preparing draft UCA

Hawaiian Telcom (HT)
Executed May 20 '10

NTP June 14 '10

Sent fi rs t draft (based

upon HECO) to HT for

review

Executed May 10, 2012

NTP May 10, 2012
Preparing draft UCA

HECO
By Agreement

with PB

Executed Apr 20, 2012

NTP Apr 20, 2012

Oceanic Time Warner
Executed Dec 08 '09

NTP Dec 22 '09

Executed Dec 21, 2011

NTP Dec 21, 2011

Executed Jan 9, 2012

NTP Jan 9, 2012

Completed draft UCA;

under COR review

Pacific Lightnet (PLN)
Executed Apr 28 '10

NTP Apr 29 '10

Executed Mar 12, 2012

NTP Mar 13, 2012

Executed Feb 15, 2012

NTP Feb 16, 2012

Completed draft UCA;

under COR review

Sandwich Isle

Communications
Executed May 20 '10

NTP June 08 '10

Sent fina l vers ion to SIC

for execution

Executed Apr 20, 2012

NTP Apr 20, 2012

Completed draft UCA;

under COR review

The Gas Company
Executed Dec 18 '09

NTP Dec 22 '09

Executed June 30 '11

NTP Jul 12 '11

Received s igned

agreement from TGC;

pending execution

Completed draft UCA;

under COR review

TW Telecom
Executed Dec 02 '09

NTP Dec 22 '09

Executed Feb 14, 2012

NTP Feb 16, 2012
Preparing draft UCA

Tesoro
Executed Feb 15, 2012

NTP Feb 16, 2012

Completed draft UCA;

under COR review

Legend: = Action this month ESA = Engineering Services Agreement UFRCRA = Combined Engineering and Construction Uti l i ty Agreement

= Not appl i cable UCA = Uti l i ty Construction Agreement COR = Ci ty and County of Honolulu Corporation Counsel

Utility Agreements Status Matrix

Nearing agreement wi th HECO on KHG UFRCRA;

execution expected in June; Bridging Agreement to

s erve in the interim during the month of June

City Center
Utility Owner

WOFH KHG Airport

Preparing draft ESA

Completed draft ESA; under COR review

Completed draft ESA; under COR review

Preparing draft ESA

Completed draft ESA; under COR review

Completed draft ESA; under COR review

COMBINED ESA

Will pul l des ign language from UFRCRA

Completed draft ESA; under COR review

Completed draft ESA; under COR review

Completed draft ESA; under COR review



HONOLULU RAIL TRANSIT PROJECT June 2012

Page 37 of 61

3.6 Permits

 Activities this month

o Significant permits issued to HART for WOFH:
 The Hawaii Department of Transportation Highways Division (HDOT Highways)

approved a Municipal Separate Storm Sewer System (MS4) Permit to Discharge
into the State Highways Drainage System for permanent shaft dewatering and
permanent utility relocation dewatering, allowing storm water runoff from
dewatering activities to enter drainage inlets owned by the State Highways.

o Significant permits issued to HART for KHG:
 On June 4, HDOT Highways approved an MS4 Permit to Discharge into the State

Highways Drainage System for permanent construction, allowing storm water
runoff from construction activities to enter drainage inlets owned by the State
Highways.

 Look Ahead

o Significant permits to be issued to HART for WOFH:
- HDOH Clean Water Branch NPDES-Form G-Dewatering Permit, necessary for

performing dewatering activities for permanent shaft activities.
- City and County of Honolulu Department of Education Facilities Development

Branch Planning Section (City DOE) MS4s for permanent construction and
permanent shaft dewatering activities during the relocation of two portable
classroom buildings near Waipahu High School. This is necessary to allow
storm water runoff from construction and dewatering activity discharges to
enter drainage inlets owned by the City DOE.

 Significant permits to be issued to HART for Airport Guideway Design:
- HDOH Clean Water Branch NPDES-Form C-General Construction for

pre-construction activities in the Airport section, necessary before
performing any ground-disturbing activity.

- HDOT Highways Division MS4 Permit to Discharge into the State Highways
Drainage System for pre-construction activities in the Airport section to allow
storm water runoff from exploratory and geotechnical work to enter
drainage inlets owned by the State Highways.
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3.7 Hawaii Department of Transportation (HDOT) Agreements

 Activities this month

o Alignment-wide:
 The HDOT Traffic Management Consultant contract (MM-925) was executed and

the Notice to Proceed (NTP) issued in June.

o WOFH section:
 The HDOT Design Coordination Consultant (MM-920), AECOM Technical

Services, Inc., continues to review WOFH design submittals on HDOT’s behalf.
 The WOFH Joint Use and Occupancy (JUO) Agreement amendment has been

executed and HART has assumed responsibility for maintenance of the corridor
(Kiewit had been doing maintenance, such as tree-trimming and fixing potholes).

o KHG section:
 The Master and JUO Agreements await resolution of comments from HDOT

regarding the HART assignment issue. HART is scheduling a meeting with HDOT
to have attorneys from both sides discuss assignment issue.

 The HDOT Design Coordination Consultant–KHG Section contract (MM-921) was
executed with AECOM Technical Services, Inc., with the NTP letter pending.

o Airport and City Center Guideway sections:
 The HDOT Design Coordination Consultant–Airport Guideway Section

contract (MM-922) has been executed and the NTP issued to SSFM. This contract
also allows HART to expand the scope to include the City Center section,
currently planned to be covered by the separate HDOT Design Coordination
Consultant–City Center Guideway Section contract (MM-923) to be executed
also with SSFM.

 Look Ahead

o Alignment-wide:
 Traffic Management Consultant contract execution.

o KHG:
 Design Consultant contract execution.
 KHG Master and JUO Agreements execution.
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3.8 Other Design Activities

 Activities this month

o Continued supporting WOFH, FHSG, KHG and MSF contracts on submittal reviews
and responses to Requests for Information (RFIs) and Requests for Change (RFCs).

o Reviewed the Airport Guideway Preliminary Engineering Update submittal.

o HART Interchange Access Modification Requests (IAMRs) to the State of Hawaii
Department of Transportation (HDOT) for State highway access to/from planned rail
stations and facilities:
 Started the IAMR for MSF emergency access.
 Revising the H-1/H-2 IAMR per HDOT comments.

o Revising Design-Build (DB) contract Special Provisions and Division 1 Standard
Specifications.

o Completed the Pearl Highlands Stations area traffic study.

o Revised the Waipahu Depot Road intersection analysis per HDOT comments.

o Finalized Elevator and Escalator (EE) Installation and Maintenance contract (MI-930)
specifications.

o Reviewed site-specific Traffic Control Plans for the WOFH section.

o Standardizing design elements (e.g., fare gates, pedestrian bridge) to apply to all
station contracts.

o Evaluating the West Loch Station configuration to accommodate bus route revisions.

o Evaluating proposed relocation of the Middle Street Transit Center Station.

 Look Ahead

o Continue supporting WOFH, FHSG, KHG, and MSF contracts on submittal reviews
and RFI-RFC responses.

o Finish reviewing the Airport Guideway Preliminary Engineering drawings submittal.

o Finalize the IAMR for emergency access at MSF and H-1/H-2 for submittal to HDOT.

o Continue revising Division 1 Standard Specifications.

o Finalize Elevator/Escalator contract specifications.

o Continue reviewing site-specific Traffic Control Plans for the WOFH section.

o Continue standardizing station design elements.

o Finalize evaluation of the Middle Street Transit Center Station relocation.
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3.9 Interface

 Activities this month

o Interfacing with adjoining contractors until contract award on the West Oahu,
Kamehameha Highway and Airport Station Groups (WOSG, KHSG, ASG) and
Elevator/Escalator (EE) contracts.

o While the WOSG contract has been awarded, interface transition will not occur until
after the Design Workshop.

o Continued to monitor contractor Requests for Interface Data (RFIDs) and Interface
Control Documents (ICDs) as they pertain to Final Design Baselines (Revision 0).

o Continued to address ICDs elevated from the contractor-to-contractor level to HART
for resolution, including initiating a standing weekly meeting on elevated ICDs.

o A total of 424 RFIDs have been logged (244 open, 132 closed).

o HART facilitated 23 Interface Design Meetings (IDMs) this month.

 Look Ahead

o Finalize a HART RFID-ICD Assessment procedure.

o Continue monitoring contractor RFIDs and ICDs pertaining to Final Design Baseline
(Revision 0).

o Continue to interface with adjoining contractors on WOSG, KSGH, ASG and EE
contracts.

o Core Systems Definitive Design is planned for August.

o HART Core Systems will review and sign ICDs, commencing in September 2012.
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4. GROUP REPORTS

4.1 Safety and Security

 Activities this month

o As detailed in Figure below, the HRTP had two construction safety and security
issues in June.

Figure 24. Construction Safety Monitoring - Safety and Security Issues

Period/Date Contract Event Type Comments

2011 ---- ---- 1-Occupational Injury/Illness.

January 2012
1-Occupational Injury/Illness.
1-Environmental.

February 2012
1-Occupational Injury/Illness.
1-Environmental.

March 27, 2012 KHG/DB-320 Security 1-Security.

April 2, 2012 KHG/DB-320 Security 1-Security.

April 16, 2012 WOFH-KHG/AIS Road/Vehicle 1-Road/Vehicle.

April 19, 2012 WOFH-KHG/AIS First Aid 1-Occupational Injury/Illness.

April 20, 2012 WOFH-KHG/AIS Loss/Damage 1-Loss Damage.

April 30, 2012 WOFH/DB-120 First Aid 1-Occupational Injury/Illness.

May 1, 2012 KHG/DB-320 Graffiti Aloha Stadium Yard.

May 6, 2012 WOFH/DB-120 Road/Vehicle 1-Road/Vehicle.

May 21, 2012 WOFH/DB-120 Vandalism Farrington Highway.

May 21, 2012 WOFH/DB-120 Theft Cloverleaf Yard.

June 14, 2012 KHG/DB-320 First aid Cutter equipment yard.

June 12, 2012 WOFH/DB-120 Fractured knee cap KIWC KEIN water tank.

o The HART-GEC Safety and Security team held several meetings with the Honolulu
Police Department (HPD) to discuss:
 Training for the new HPD Liaison-Major, two Captains and one Lieutenant.
 Updating the Threat and Vulnerability Assessment (TVA).
 Construction security.
 The respective areas of jurisdiction of the HPD, Sheriff and Transportation

Security Administration-Airport (TSA-Airport) and -Surface (TSA-Surface).
 Drills.

o Met with the GEC, TSA-Airport, TSA-Federal and airline representatives to conduct
the Airport TVA.

o Conducted ongoing construction work site safety meetings.

o Met with the Construction Safety Manager to review incidents, incident data and
proactive plans.

o Reviewed safety requirements at construction sites.
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o Initiated a regular Core Systems Safety meeting with Ansaldo Honolulu Joint Venture
(AHJV).

 Look Ahead

o Submit a Sensitive Security Information Program.

o Hold various safety meetings with contractors, committees and staff.

o Hold various safety meetings with AHJV.

o Host Transportation Safety Institute (TSI) Security class in August.

o Update the TVA.

o Discuss security concerns with TSA, HPD and the Honolulu Fire Department (HFD).

o Discuss Emergency Plans with Emergency responders, Emergency Management.

o Review and update all HART Safety manuals.

o Meet with local Disaster Emergency Departments to plan HART involvement.
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4.2 Quality Management

 Activities this month

o Conducted weekly meeting with GEC Quality Assurance (QA) staff to discuss overall
Project Quality Assurance (QA)/Quality Control (QC) issues with consultants, sub-
consultants, contractors, sub-contractors and internal staff.

o Continued training HART employees to ensure that project participants are familiar
with the latest approved plans and procedures, updating the Training Matrix
accordingly.

o Two new QA Engineers will start work on July 2.

o Updating and implementing the QA Audit Schedule for 2012.

o Performed QA Systems Audit:
 Ansaldo Breda, Inc., Pittsburg, CA on June 20-21 and
 Ansaldo STS. Pittsburgh, PA on June 27-28.

o GEC II:
 GEC continued to train new GEC staff on the approved Quality Assurance

Plan (QAP) and Implementation Plan (IP).
 Performed internal QA Surveillance of HART GEC Construction Safety on June 20.
 Reviewed updated ITPs for the WOFH, KHG and MSF contracts.
 Provided QA support to Lea+Elliott on Task 11 for CSC.
 To date, 1 NCR (closed).

o WOFH:
 Bi-weekly QA Task Force meetings were held with the KIWC QA Team to discuss

the status of design activities, field work, NCRs and quality compliance and
improvement.

 To date, 49 NCRs have been issued:
- 41 by KIWC (5 open) and
- 8 by HART/GEC (all closed).

o MSF:
 Bi-weekly QA Task Force meetings were held with the KKJV QA Team to discuss

the status of submittals, design activities and field activities.

o KHG:
 Bi-weekly Quality Task Force meetings were held with the KIWC QA Team to

discuss the status of design activities, field work, NCRs and quality compliance
and improvement.

 To date, 4 NCRs have been issued (all closed).

o CSC:
 Met with the AHJV Quality Assurance Manager (QAM) to discuss and establish a

Bi-weekly Quality Task Force Meeting.
 Performed QA Systems Audit of Ansaldo Breda, Inc. (CA) and Ansaldo STS (PA).
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o FHSG:
 Continue to participate in weekly HART-GEC-HDR Design Coordination Meetings.
 To date, 4 NCRs have been issued (all closed).

o Airport Guideway:
 Bi-weekly QA Task Force meetings were held with the AECOM QA Team to

discuss the status of submittals, design activities and field activities.

 Look Ahead

o Continue mentoring and training personnel on approved Project Plans and
procedures.

o Continue QA/QC and Environmental Compliance oversight of the WOFH, KHG, MSF,
FHSG, AUG and Core Systems contracts.

o Perform scheduled QA Audits and Surveillances (Process Audits), as follow:
 AUG AECOM, Raleigh, NC on August 1-2
 MSF: HNTB, Kansas City, KS on August 7-9

o Follow-up/Close corrective and preventative actions on all NCRs and Observations
issued.

o Review Contractor/Consultant QAP updates.
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4.3 Right-of-Way Status and Third Party Agreements

 Activities this month

o Acquisitions:
 Offers were accepted for TMK 9-4-019-050, a full take for the Waipahu Station in

the WOFH section, and TMK 1-009-001, a full take for the Kalihi Station in the
City Center section.

 The two drainage easements, TMK 9-6-001-001 and 9-6-003-001, for the
Maintenance and Storage Facility (MSF) were secured from the Navy.

o Relocations:
 Furniture, Fixtures and Equipment appraisals are ongoing for business

relocations in the Kamehameha Highway and Airport sections.
 90-day notice was issued to the 3 businesses located at TMK 9-8-010-002, which

is required for the Pearl Ridge Station in the Kamehameha Highway section.
 Relocation is complete for the church and residence (TMK 9-6-003-012) within

the Banana Patch and the property was turned over to the contractor.
 The two remaining residential relocations in the WOFH section are anticipated to

be completed by the end of July.

Figure 25. Right-of-Way Status Summary Table

Section
Original #
Parcels in

FEIS

Current #
Parcels
Needed

Agreements In
Process

Appraisals in
Process

OffersAcceptance
Relocation
Complete

Ready for
Construction

FULL ACQUISITION

Total 40 38 0 5 4 7 21 12

WOFH 14 14 0 0 1 3 17 10

KHG 5 3 0 0 1 1 1 1

Airport 5 5 0 4 0 0 0 0

City Center 16 16 0 1 2 3 3 1

PARTIAL ACQUISITION

Total 163 133 8 0 6 0 0 7

WOFH 18 10 2 0 1 0 0 6

KHG 21 7 4 0 3 0 0 0

Airport 31 34 2 0 0 0 0 1

City Center 93 82 0 0 2 0 0 0

EASEMENTS

Total 12 13 4 0 0 0 0 3

WOFH 6 6 3 0 0 0 0 3

KHG 0 1 1 0 0 0 0 0

Airport 1 1 0 0 0 0 0 0

City Center 5 5 0 0 0 0 0 0

GRAND TOTAL 215 184 12 5 10 7 21 22

FEIS = Final Environmental Impact Statement
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Figure 26. HRTP Acquisition-Relocation Agreements Status

Agreement Section(s) Required/Completed Current Status

University of Hawaii (UH) Master Agreement WOFH, KHG,
City Center

June 2012 Tentative agreement is in place on the path forward to
secure access to the property.

Leeward Community College (LCC) Sub-Agreement WOFH June 2012 Property appraisal underway.

UH West Oahu (UHWO) WOFH November 2012 Property appraisal underway.

Department of Education (DOE) Consent to Construct and
Master Agreement

WOFH February 8, 2011 Executed.

DR Horton Agreement WOFH March 7, 2012 Executed.

DHHL Master Agreement WOFH, MSF March 10, 2010 Executed.

DHHL Consent to Construct WOFH, MSF December 1, 2011 Consent to Construct is in place pending license and/or
property transfer is completed.

DHHL License or Property Transfer WOFH, MSF December 2012 The City and DHHL are finalizing licenses and discussions
continue with the City on transfer of the property.

HDOT Master Agreement for WOFH WOFH October 31, 2011 Executed.

HDOT WOFH Use and Occupancy Agreement WOFH April 5, 2012 Executed.

UH Urban Garden Sub-agreement KHG July 2012 Property appraisal underway.

HDOT Master Agreement for KHG KHG July 2012 Comments received from HDOT; issues being addressed

HDOT KHG Use and Occupancy Agreement KHG August 2012 Will be completed after KHG Master Agreement is signed

Aloha Stadium/ Department of Accounting and General
Services (DAGS)

KHG August 2012 Meeting to finalize agreement scheduled for July.

Post Office Administration Airport November 2013 Initiated request to secure an easement for Post Office
property.

HDOT Master Agreement for Airport Airport April 2013 Awaiting completion of the Kamehameha Highway
Memorandum of Understanding (MOU) with HDOT.

FAA Master Agreement Airport July 2013 As design progresses, a determination will be made on
whether or not an agreement is required.

HDOT Use and Occupancy for Airport Airport October 2013 Will be completed after Master Agreement is in place.

HDOT Master Agreement for City Center City Center December 2013 Pending.

HDOT Use and Occupancy for City Center City Center July 2014 Will be completed after Master Agreement is in place.

Honolulu Community College (HCC) Sub-agreement City Center May 2014 Property appraisal underway.

Federal Court House/ General Services Administration (GSA) City Center October 2014 HART is reviewing the GSA draft agreement.

Hawaii Community Development Authority (HCDA) Agreement City Center October 2014 Awaiting final design requirements for the guideway.

DAGS City Center October 2014 Awaiting final design requirements for the guideway.
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 Look Ahead

o West Oahu/Farrington Highway (WOFH) Section:
 Complete relocation of the remaining two households in the Banana Patch.
 Complete appraisals for the UHWO and LCC.
 Issue 90-day notice to business located of TMK 9-4-019-050 for the Waipahu

Station.

o Kamehameha Highway (KHG) Section:
 Continue negotiations for partial takes associated with TMK 9-7-022-008,

9-7-023-008 and 9-7-022-021 at Pearl City/Kamehameha Highway.
 Continue negotiations on TMK 9-8-009-017 at Waimalu/Aiea.
 Complete appraisal of TMK 9-7-023-003 for the UH Urban Gardens at Pearl City.
 Relocate 3 displaced businesses from TMK 9-8-010:002 at the Pearlridge station

area by September.

o Airport Section:
 Continue to secure consent to enter for Archaeological Inventory Survey (AIS).

o City Center Section:
 Continue to secure consent to enter for AIS.
 Continue negotiations for TMK 1-5-007-021, 1-2-009-001 and TMK 1-2-010-068

at Kalihi/Dillingham Blvd and partial takes associated with TMK 1-7-002-026 at
Chinatown/Nimitz Highway and TMK 1-2-009-017 at Kalihi/Dillingham Blvd.

 Complete appraisal for HCC.
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4.4 Planning and Environment

 Activities This month

o Programmatic Agreement (PA) [reported by PA Stipulation number]
 II. Traditional Cultural Properties (TCP)

- Consultation for the remainder of the WOFH section and for the KHG and
Airport sections is in progress.

- FTA submitted an eligibility and effects determination report on the WOFH,
KHG and Airport sections to the State Historic Preservation Division (SHPD)
on June 6.

- SHPD concurrence and/or comments are due by July 6 (30-day review
period), with concurrent Consulting Parties review.

 III. Identification and Protection of Archaeological Sites and Burials:
Archaeological Inventory Surveys (AIS) through June 26
- Phase 3 (Airport) AIS: 5 of 40 trenches have been completed.
- Phase 4 (City Center) AIS: 59 of 232 trenches have been completed.

 V. Recordation and Documentation: Historic American Buildings Survey/Historic
American Engineering Record/Historic American Landscape Survey
(HABS/HAER/HALS) required photo recordation of adversely affected historic
properties in the WOFH section has been completed with submission to the
National Park Service (NPS) for 30-day review of the recordation of the:
- Honouliuli Stream bridge on June 1 and
- Waikele and Waiawa Stream bridges on June 18.

 XI. Historic and Cultural Awareness Training: WOFH, KHG and MSF contractors
and HART-GEC staff were trained on June 8.

o Mitigation Monitoring Program (MMP)
 Monthly and quarterly reporting on MMP Mitigation Measures IDs (MMIDs)

continues. A Quarterly Report (February, March, April) was submitted to FTA, as
required. No notable incidents were identified.

 The Outdoor Circle (TOC): An agreement on meeting protocol has been reached
and meetings are expected to resume in July.

 The Ko’oloa‘ula (Abutilon menziesii) flowering shrub (an endangered species
endemic to Hawaii): The Memorandum of Agreement (MOA) between HART,
HDOT and DLNR for HART’s Certificate of Inclusion for the HDOT Abutilon
Incidental Take License is awaiting HDOT signature. To date, no Ko’oloa’ula have
been identified in the project footprint.

o Planning Activities
 A Special Use Permit (SUP) for the Ho’opili Laydown Yard is no longer required,

since the State Land Use Commission approved the order to reclassify the land
use to urban.

 Environmental review documentation was drafted with no impacts identified for
3 construction laydown yards (Pearlridge, Sears and UH Gardens) in the KHG
section. This documentation was submitted to the FTA on June 13.
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 HART and DPP continue to conduct monthly meetings to discuss Transit-
Oriented-Development (TOD) around the future transit stations.

 Monthly HART Sustainability Committee Meetings continue as the team
identifies ways to improve the support of “green” features project-wide.

 Look Ahead

o TCP consultation completion in the WOFH, KHG and Airport sections in early July.

o TCP study in the City Center section to start this summer and extend into early 2013.

o Photo recordation of historic properties:
 Completion of NPS review of WOFH section in July or August.
 Submittal to NPS for review of KHG section in July.

o The next Semi-Annual Meeting with PA Consulting Parties will be on July 27.

o The next Historic Preservation Committee (HPC) Meeting will be on July 27.



HONOLULU RAIL TRANSIT PROJECT June 2012

Page 50 of 61

4.5 Risk Management

 Activities this month

o The Draft Risk and Contingency Management Plan (RCMP) submittal was issued to
the FTA/PMOC on June 29, 2012, in support of the FFGA .

o The 6th meeting of the Risk Assessment Committee (RAC) was conducted on June 7.

o The risk matrix in Figure 27 on the next page is used to score and rank identified
risks. Risks have been assessed on probability of occurrence and most likely cost and
schedule impact, if occur. The rating is the average cost and schedule impact score
multiplied by the likelihood score.

o The top 10 risks in May are set out in Figure 28 on the next page.

o The top 10 risks changed from the top 10 in April, due to the
 increased ratings for:

- Risk 39: Project-wide, contractors may not achieve contract-required delivery
dates of design information and construction interfaces and

- Risk 14b: KHG HDOT Use and Occupancy Agreement with utility owners could
delay utility relocations in the State right-of-way (ROW), and

 removal of Risks 36 and 89. (See Figure 29 on the next page.)

o 7 new risks were added in May, as shown in Figure , including:
 Risk 159: The KHG Request for Proposal (RFP) and traffic studies showed 1 left

turn lane needed at Kanuku Street, but HDOT studies have shown that the
2 current lanes may be needed, requiring guideway redesign and additional road
widening.

 Risk 158: Review of potential Traditional Cultural Properties (TCP) continues to
identify any area of cultural significance. A total of 2 sites have been identified
along the WOFH, KHG and Airport sections, but, to date, no iwi kupuna have
been identified and the sites are expected to be cleared for work by mid-June.

o 8 risks were deleted from the Risk Register in May, as shown in Figure .

o Risk level changes to the Project Risk Register from April to May are summarized as
follow and illustrated in Figure :
 High Risks: 3 additional
 Medium Risks: 4 additional
 Low Risks: 8 fewer

o Overall, in May, the total number of risks decreased by 1 from 342 to 341 risks;
7 risks were added and 8 risks were deleted, as shown in the summary of risks by
Contract Package set out in Figure .

 Look Ahead

o Monthly contract-/discipline-specific risk workshops.

o Update Risk Mitigation Plans with top risks.
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Figure 27. Risk Matrix

Figure 28. Top Ten Project Risks in May 2012

Figure 29. Risks Removed from the Top 10 Risk in May 2012
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Figure 30. New Risks for May 2012

Figure 31. Risks Deleted in May 2012
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Figure 32. Changes to Project Risk Register from April to May 2012

Figure 33. Summary of Risks by Contract Package
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4.6 Insurance

 Activities this month

o HART is working with the Owner-Controlled Insurance Program (OCIP) Consultant,
Marsh USA, Inc., to identify and evaluate the insurable risks for the project and the
agency. This effort is on schedule, with the final OCIP Plan from Marsh due
October 1.

 Look Ahead

o The final OCIP Plan from Marsh is expected on October 1.

4.7 Community Outreach

 Activities this month

o HART announced that it has submitted its Full Funding Grant Agreement request for
$1.55 billion in federal New Starts funding. The milestone was covered by all local
television network affiliates, the state’s daily newspaper and business and trade
publications. HART’s news release on this project milestone included comments
from CEO Dan Grabauskas, U.S. Senator Daniel Inouye, HART Board members,
Honolulu Mayor Peter Carlisle and Honolulu City Council Chairman Ernie Martin.

o The first concrete column was completed in West Oahu this month, marking the
start of guideway construction. Several columns are expected to be completed in the
coming weeks. Honolulu Mayor Peter Carlisle and City Council Transportation
Committee Chairman Breene Harimoto joined the HART CEO for an on-site visit.

Figure 34. The first column for Honolulu’s elevated rail guideway is completed.

o To date, staff has participated in:
 1,225 presentations and events and
 679 neighborhood boards.
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o Archaeological Inventory Survey (AIS) work in the Airport and City Center areas is
continuing with the public involvement team providing community outreach and
informational on the survey work to the surrounding communities.

o Construction outreach continued with business and community meetings along the
West Oahu/Farrington Highway and Kamehameha Highway sections.

 Look Ahead

o Continuing community outreach by the HART CEO, meeting with businesses and
residents along the rail line.

o Construction outreach for the Kamehameha Highway Guideway (KHG) section area.
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5. STAFFING

 Activities this month

Figure 35. Staffing Activities

Title Group
New/Existing

HART
position*

Status Start

Executive Administration

Chief Financial Officer New Filled June

Engineering and Construction

Engineer IV Utility New Filled June

Planner V Permits & Hazmat New Offer made July

Engineer VI City Center New Interviewing

Planner V Mitigation New Offer made July

Architect/CE IV or V Airport/City Center Existing Offer made August

Secretary I Core Systems Existing Offer made August

Architectural Historian Planning New Recruiting

Traffic Engineer II Facilities Existing PMSC

Electrical
Engineer III/IV**

Core Systems New Recruiting

Administration and Controls

Quality Assurance
Engineer

Mechanical New Offer made July

Quality Assurance
Engineer

Electrical New Offer made July

Assistant Project Officer Administration and Controls New Recruiting

Contract Change
Specialist Supervisor

Configuration Management New Interviewing

Human Resources
Specialist I/II**
(2 positions)

Equal Employment
Opportunity (EEO) and
Disadvantaged Business
Enterprises (DBE)

New Interviewing

GIS Analyst III Right-of-Way New Recruiting

Manager Document Control New Recruiting

Procurement and
Specifications
Specialist IV

Procurement and Contracts Existing Recruiting

Scheduler Project Controls Existing Recruiting

Executive Secretary CEO New Filled June

Secretary I Project Controls New Offer made July

Labor Relations

Manager Project Labor Agreement New Recruiting

*All HART positions unless otherwise identified as PMSC (InfraConsult LLC).
**Per qualifications.
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 Look Ahead

o HART staffing projections (actual versus planned), as defined in the current Staffing
Plan, are shown in Figure and Figure 37.

Figure 36. HART Staffing Projection in the current Staffing Plan

[Also see the Staffing Chart in Figure below] as of: # Employees

Target* June 30 118

Actual* June 27 119

Full-Time Employees budgeted for FY12** June 30 136

*Including PMSC staff; **Excluding PMSC staff.

o HART currently receives direct project support in centralized functions from:
 the following City departments:

- Honolulu Police Department (HPD)
- Department of Information Technology (DIT)
- Department of Budget and Fiscal Services (BFS)
- Department of Design and Construction (DDC)
- Corporation Counsel (COR) and
- Department of Human Resources (DHR) and

 the State of Hawaii Department of Transportation (HDOT) on Consultant Services
Contracts.

o For greater organizational structure detail, see the HART Project Organization Chart
in Appendix A at the end of this report.
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Figure 37. Project Management Staffing (Actual and Planned)
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6. APPENDICES

 Appendix A - Project Organization Chart

 Appendix B - Project Alignment
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Appendix A. Project Organization Chart
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Appendix B. Project Alignment


